

Report on CDD Activity Progress

October 27, 2020

Updates from September

CDD: ARE Planned Activities - September Completion

Activities for September Completion	Status	Insights
Professional Development Planning For School /Department Engagement	Initiated	This work continues in conjunction with the Climate Framework
5-year Plan For All Staff On Restorative Practices and Equity Professional Development	Initiated	Additional time in October for collaborations that are needed between departments
School Improvement Plans Created and Entered Into School Improvement Portal- Including Math, Literacy, Engagement and Climate Goals	Completed	Per MDE, School Improvement Plans can include a distance learning focus. Current SEL/Equity strategies serve as climate goals this year
Department Plans Created and Submitted To Accountability Department- Including Alignment To District Priorities and CDD Goals	Not Started	This work is delayed until January in conjunction with the Climate Framework
Specialty School Application Process	Not Started	This work is delayed as additional guidance is needed

CDD: Communications Activities - September Completion

Activities for September Completion	Status	Insights
Enrollment communications	Initiated	Plan created and mid-implementation
Create virtual enrollment fair	Initiated	Plan developed to launch virtually on Dec. 5 with open houses at all schools through Jan. 30
Marketing toolkit for schools	Initiated	Working with culturally diverse marketing firm to provide marketing assets and easy how-to's to schools
Online registration tool	Initiated	Hope to be in testing soon with new higher-grade online user experience for school requests

CDD: Operations Planned Activities - September Completion

Activities for September Completion	Status	Insights
2021-22 Bell time engagement continues	Initiated	
Final bell time proposal development	Initiated	

Updates from October

CDD: ARE Planned Activities - October Completion

Activities for October Completion	Status	Insights
Community Engagement - Input on Draft Belief Statements	Initiated	Engaged steering committee, task forces, family engagement staff and youth engagement specialists. Formal engagement with community based organizations identified by steering committee, as well as staff and students beginning.
School Improvement and Department Plans for first quarter - update	Initiated	School Improvement team members are in the process of meeting with each school's leadership team to check in on progress toward SIP goals

CDD: Communications Activities - October Completion

Activities for October Completion	Status	Insights
CDD Fair/Fresh Look Fair	Initiated	This is a continuing project to provide schools a platform to attract new students and families

CDD: Human Resources Planned Activities - Oct. Completion

Activities for October Completion	Status	Insights
Magnet Principal Hiring	Completed	
Fall Staffing Adjustments	Completed	

CDD: Operations Planned Activities - October Completion

Activities for October Completion	Status	Insights
2021-22 Bell time engagement continues	Initiated	School community engagement for feedback on considerations due by Oct 16 from schools
Final bell time proposal development	Initiated	October 27 Committee of the Whole presentation